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New progress 
 
● Revised project schedule to more accurate dates for 

completion of Phase One.  All operations are anticipated 
to be transitioned to the new facility by May 1, 2020. 

● Delivered NII Booth and set on the foundation. 
● Completed NII Building exterior cladding. 
● Overhead parking deck roof decking is complete for 

Phase One. 
● Installed perforated metal panels along the mechanical 

yard fence. 
● Interior finish work for walls, floors, doors and ceilings is 

ongoing. 
● Overhead parking deck roofing has commenced and will 

continue through February. 

 
 

A view looking south at the commercial inspection lanes with booths 
installed. (Photo courtesy of Revette Studio) 

Look ahead 
● Parking deck roofing is being 

installed. 
● Commercial building and 

non-intrusive inspection building 
punch list will begin by the end of 
January and continue through 
February. 

● Commercial building HVAC system 
startup and commissioning activities 
have begun and will continue 
through the end of February. 

Project facts 
 
● Scope:​ Facility-wide modernization 

and expansion. 
● Cost:​ $215 million 
● Congressional appropriations: 

Phase one funding appropriated in 
fiscal year 2016 budget​.  

● Phase two funding appropriated in 
fiscal year 2018 in the amount of 
approximately $133 million. 

● Contract:​ Awarded in June 2017 to 
Northland/Cianbro Joint Venture. 

Advisories 
 
The substantial completion and 
operational transition dates for the 
commercial building have been 
changed. See project estimated 
timeline for revised dates. 
 
Snow, ice, and cold temperatures 
create hazardous conditions for 
drivers and construction staff.  Please 
drive slowly through the port. 

 
A view looking northwest  at the commercial 
building and USDA APHIS building construction. 
(Photo courtesy of Revette Studio) 

Project estimated timeline 
● March 31, 2020​ - Substantial 

completion of commercial building. 
● May 1, 2020 - ​Operations will be fully 

transferred to the new commercial 
building. 

● July 6, 2020 - ​APHIS building 
substantial completion. 

● August 2022​ - Substantial completion 
of Phase Two. 

● September 2022​ - Contract completion. 

For more information 
 
Andrew Woodring, GSA Project 
Manager 
Andrew.Woodring@gsa.gov 
315-448-0928 
gsa.gov/alexbaylpoe 
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